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14 January 1957

MEMORANDUM FOR THE RECORD

SUBJECT: Amendment No. 2 to Contract No. BC-200, Hycon
Mfg. Compeny, Pasadena, California - Project

~~ S(AQUATONE) 25%1

1. This memorandum contains a recommendation transmitted
for the approval of the Project Director. Subject recommenda-
tion is contained in Paragraph 6.

2. Contract No. BC=200 covers the production and delivery

of the A-2 and B cameras as well as relat n-
_tenance svpares for the overhaul program. 25X1

25X1

in the maintenance and repair of 25%1

the A-2 and B cameras.

3. Amendment No. 2 corrects the name of the company from
"Hycon Manufacturing Company" to "Hycon Mfg. Compeny". The pro=-
gress payment article is changed to provide for reimbursement of
direct costs, burden and G&A in addition to that which was ori-
ginally allowed, i.e., direct labor, meterial and or component
parts purchased. The Amendment also provides for the cost of
factory overhaul during the months of May and June 1956 and for
the Contractor to furnish additional film spools and sets of
shipping accessories.

4., The target price for this additional work is $20,152.06
with a ceiling price of $22,000.72. The price redetermination
article provides for 10% upward adjustment of costs only. This
increase results in a revised total target price of| 25%1
and a ceiling price of The Director of Central 25x1
Intelligence previously certified that in accordance with the

provisions of Section (101 of Public Law 110 that a sum not to
exceeq ﬁms available for Contract No. BC-200. 25X1

25X1

25X1
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5. The increase of $22,000.72 is chargeable as follows:

FY 1956 AQUATONE Funds¥* ¢ 7382.78
FY 1957 " " 14617.9k
Total =~ 22000.72
*See memorandum for the record dated 15 Nov 1956
(SAPC-10446) which estimated this amount would
be $7000. As a result of this definitive obliga-

tion the amount available for liquidation of the
previous FY 56 obligation is §157,119.k3.

6. Approval of Amendment No. 2 to BC-200 and execution
thereof on behalf of the Agency by the aut.porized Project Con-

tracting Officer 1s recommended.

Contracting Officer

CONCURRENCES :

Yok

Pt ralTlar

Office Bbf Ceneral Counsel

Approval of recommendation

RICHARD M. BISSELL, JR.
SA/PC/DCI - Project Director
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